

APPENDIX ONE – OPEN SPACES AREA UPDATE – AUGUST 2021

Location	Action required	Status	Notes
A31 Winchester Road	Area overhaul including new bench, notice board and bin.	Pending	Bench, noticeboard and bin ready for installation, contractor has been contacted. Awaiting installation date. Wildflowers have been unsuccessful. Awaiting professional advice and new location.
	Wildflower area	On Hold	
Allotments	-Fencing, estate side, and wildlife corridor breach reports	On Hold	On hold until October – AA to remove brambles, PC to organize fencing.
Badger Close	- Replacement fencing	Completed	Work completed w/c 28/6
Cemetery	Planting schedule to take place	Pending	To contact second gardener applicant to complete this design project.
	New regulations now in place Full cemetery inspection planned in for 1 st September		Resident volunteer has cleared some of the overgrowth
Kingswood Copse	Update and access letters to be approved and distributed.	Completed.	Completed
Lymington Bottom Green	- Wildflower Planting	Completed	To be reviewed
	-To the Pond sign	Pending	Sign awaiting installation with items above.
Oak Green	-Flower beds	Pending	Gardener applications considered – EO will notify successful applicant and book them in to weed and clear. Following this, ask for a planting plan.
Recreation Ground	<ul style="list-style-type: none"> - Training area and tennis courts floodlights; agree purchase of replacement light housings, electrician to be contacted for costs for installation - Vandalism and CCTV – - Security lighting approved, contractor awarded contract, awaiting installation - new CCTV motion activated camera to be installed at the Pavilion to attempt to curb nighttime anti-social behavior - Cricket pitch; Sale of cricket items. - Public Spaces Protection Order; -Uplands Lane overhang 	Pending	Supplier has been contacted, awaiting installation. To receive update on tennis court floodlights
		Completed	Key access issue decided.
		Pending	Cllr Bonter to agree date for installation
		Pending Approved	Meeting in process of being scheduled.
		Pending	Liaise with EHDC for regular patrols.

Station Gardens	Resident has complained about ivy growth	Pending	OS contractor has been asked to deal with.
Swelling Hill Pond	Shoring works Land Registry boundary issue - boundary registration, now submitted - boundary fencing, seek further quotes ready for confirmation from Land Registry -Well restoration	Pending In progress Completed	Postponed until Spring/Summer 2021 TR1 to be completed
Benians Pavilion	-Guttering replacement	Completed	
Climate Change	- Water refill station	Pending	Awaiting plumbing works prior to installation
Open Spaces – General	PARISH TREES Ash tree removal Full tree inspection – Parish wide GRASS CUTTING & MAINTENANCE Hedgerow to be installed along access to pavilion road. FOOTPATH MAPS BUS SHELTERS Maintenance/Cleaning VILLAGE SIGNAGE Gateway signage. Lymington Bottom Road /Boyneswood Road Gateway signate: A31 LYMINGTON BOTTOM ROAD Awaiting Pedestrian crossing works, site will then be cleared, and once carried out, decision to be made whether to approach Highways further. NOTICE BOARDS Proposal to replace Lymington Barns board 50/50	Completed Pending Pending Completed Pending Pending Pending	Completed Decision whether to instruct full survey or further interim. A31 map ready to be installed, 2 x maps sent to print. Phase one, sign approved, awaiting production and installation. Phase 2 on Agenda for 1 st September 2021 Delayed to Sept/Oct by HCC. Delivered, awaiting installation